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BILLED DATE 03-MAR-2008 BETWEEN APPROPRIATIONS 23/ 0OR FUNDS (AR 37-1) . ACCGUNTS CF
CUSTOMER ORDER NUMBER DWS694203¢ REV. MAN *

{CORNELL PUBILIER 126017 BZ721 M - Fe\o °© E
(EPA 556 .

U.0.VOUCHER NO. RU VOUCHER NO. BILL NO. PALL BY CHECK NO. COLLEC L IUN VOU. NG. * Jf” II
27039370 | II
T PARTIAL T .

PARTIAL # 7 01-FEB 2008 THRU 03-MAR-2008

BILLED OFFICE (MAIL TO): : 8000238371

*

BILLING OFFICE (SEND REMITTANCE TO) : *
. N
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER . *
ACCOUNTINTG OPERATIONS QFFICE KANSAS CITY DISTRICT G5 hd *
26 W MARTIN LUTHER KING LRIVE 5720 INTEGRITY DRLIVE LR N I LT
CINCINNATI OH 45268-7002 MILLINGTON TN 3B054-5005
ATTN

BILLED ACCOUNTING CLASSIFICATION ILLING ACCOUNTING CLASSIFICATION

68 2C X 8145.0000 2005 00 0000 000000G0000 00000 56 NA X 3122.00600 G5 08 2416 848 012036 96231

$14,728.56 $14,728.56
LINE ITEM MOA LESCRIPTION
1 INHOUSE - LABOR LEPARTMENTAL. OVERHEAD COSTS $4,767.62
1 INHGUSE - LABOR GENFRAL AND ADMINISTRATTIVE OVERHEAD COSTS $1.447.33
1 INHOUSE - LABOR LABOR $8,513.61
SUBTOTAL $14,728 .55
PART1AL AMOUNT PAID $.00
e e
e —
PAYMENT DUE DATE 02-APR-2008 PAY THIS AMOUNT

CORPS CERTIFICATION

‘1 CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED Ad
HE SERVICES PERFORMED AS STATED AND THAT THE P
STED IS PPPRFCT TO ?Ht 8EST. OF MY KnO:

sUDITED B‘tc}l’ﬂ» 3/( EN
TS U3R

CERTIFICATE OF OFFICE BILLED
T CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
TOTAL BILLED AMOUNT: $645,174.69 STATED AND SHOULD BE CHARGED TO THE APPROFPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,

FUNDS AUTHORIZED: $695,000.00

PREVIOUS BTLLED AMOUNT: $630,446.13 OR THAT THE ADVANCE PAYMENT RFEQUESTED 1S APPROVED AND SHOULD BE PAID AS INDICATED.
CURRENT BILLED AMOUNT. 514,728.56
TOTAL FLUX BILLED: $.0C DATE__ 3 o -
PREVIOUS FLUX BILLED: $.0C AUTHOLIZED ATMINISTRATIVE OF CERTIFYING OFFICER
CURKENT FLUX BILLED: s.oc

DA FORM 4445.R
APPEOVED BY TREASURY

PR USE IN LIEU OF sFrxoao 'D}vd 963 ? "( 20 3 Q»




CENWK

FEBRUARY 2008

Progress Report for EPA Region Il

Site: Cornell-Dubilier OU-2 (Buildings and Soils) | Phase: | Remedial Design
Bill No.: | 27039370 #37 | IAG No.: | DW96942036 IAG Expiration Date: | Other Corps:
12/31/2008
Reporting | 01 Feb 07 03 March 08 EPA RPM USACE PM
Period: Pete Mannino Ken Maas
Work Performed
Narrative ®  95% LTTD Remedial Design in progress.
Meetings ¢ Regular Bi-weekly progress conference calls.
Key e Sent Draft funding plan to EPA R2.
Milestones
Completed
Projected Work, Meetings, Milestones through next Reporting Period
Narrative s 95% LTTD RD on-site meeting March 2008
e EPA LTTD Funding Plan Memo
Meetings e  On-board RD meeting (March 12, 2008)
Key s 95% LTTD Remedial Design submittal (March 26, 2008)
Milestones
Forthcoming *
Issues
Technical: » US Fish and Wildlife letters requested for OU2.
* Habitat Assessment Report — Backcheck Response to Comments
Schedule: *  None
Funding: »  Sent Funding Request (IAG Part 2) to EPA.
MIPR to Other »  None
Comps
TAG Summary
Feb-05 Dec-05 May-06 Sept-06 Mar-07 Sept-07 Mar-08
Initial Amend Amend Amend Amend Amend Amend
USACE $80,000 | $100,000 | $155,000 $155,000 $155,000 $55,000 $00.00
Contractor $920,000 | ($100,000) | $565,000 $650,000 $650,000 $345,000 $00.00
IAG Totals: $1,000,000 | $1,000,000 | $720,000 $800,000 $800,000 $400,000 $00.00
Table Total IAG
Continued
USACE $835,000
Contractor $3,385,000
IAG Totals: $4,220,000

10F3




CENWK FEBRUARY 2008
Progress Report for EPA Region |l

Expenditure

USACE Current Bill(s) | Previous Billed | Remaining Funding

Funded

$695,000 $14,728.56 $645174.69 $35,069.75

Contract Awarded Available Cum. Remaining To

Funded Funding Invoiced Invoice

$3,025,000 $2,680,000 $345,000 $2,599,316 | $80,684.00
Obligations Plan (RD)

Contract Amount ($) Actual Notes
Date
DACW41-02-D-0003-0034 $22,119.00 03 Jun 05 Project Planning Meeting
DACW41-02-D-0003-0034 $363,669.00 30 Aug 05 | Planning Documents
W912DQ-06-D-0006-0001 $379,000.00 30Mar 06 | PDI and Buildings Demo RD
W912DQ-06-D-0006-0001 $613,664.00 18 May 06 | Soils Remedial Design
W912DQ-06-D-0006-0001 $651,548.00 21 Nov 06 | Soils RD Funding Increase
W912DQ-06-D-0006-0001 $650,000.00 04 May 07 | Soils RD Funding Increase
W912DQ-06-D-0006-0001 $00.00 Mar 08 Soils RD Funding Increase
TOTAL $2,680,00000 | ___________
Obligations Plan (RA - Sevenson: Under NYD IAG)
Contract Amount (3) Actual Notes
Date

W912DQ-04-D-0023-0005 $580,697.08 08 Nov 06 | Cluster 12 — Oil Tank
W912DQ-04-D-0023-0007 $2,025,983.44 09Feb 07 | Clusters 4,7 and 11- Base Work
W912DQ-04-D-0023-0007 $5,058,91827 | 26Jun07 | Clusters 3, 6,8 and 9 - Option #1
W912DQ-04-D-0023-0007 $6,057,99045 | 220ct07 | Clusters 1,2, 5 and 10 - Option #2
W912DQ-04-D-0023-0007 $5.972,11020 | 02Nov07 } Cluster 13 - CDA
W912DQ-04-D-0023-0007 $113,394.10 05Mar 08 | Cluster 13 - CDA
TOTAL $19,809,093.54 |

20F3




CENWK

FEBRUARY 2008

Progress Report for EPA Region I

Obligations Plan (RA — Malcolm Pirie: Under NYD IAG)

Contract Amount ($) Actual Notes
Date
Title 2 Services (Engineering
W912DQ-06-D-0006-0001-0017 $77,414.00 29 Aug 08 | gupport)
TOTAL $77,414.00
KCD Project Delivery Team
Name Responsibility
Ralph Nunn Contracting Officer
Amy Darpinian Project Chemist
Shelley Thomas Contract Specialist
Paul Speckin Civil Engineer
Charles Colbert CHH
Frank Bales Process Engineer
Ed Bristow COR
Gale Spencer Admin

Ken Maas
Project Manager
816-389-3709

/0 paveh 05

Date

30F3




msfecr.2.1.8 355

IAG Number: DW96942036

MONTHLY REPORT FOR FEBRUARY 2008

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

Less Total Expenditures: ({-)
Less Undelivered Orders: (-)

Less Commitments: (-)

Funds Available Balance:

BILLING ACTIVITY (96X3122):

Bill Number 27035370

Funds Expended During Report Period:

Total Billed to Date:

Direct Fund Cite Payments (68X8145):

Funds Expended During Report Period:

Total Expended to Date:

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

Revised Reimbursable

(96X3122)

$695,000.

$645,174
$0

$10,897.

514,728
$645,174

$39,986

$2,494,815

.69
.00
.00

.56
.69

.44
.33

Direct Fund Cite

(68X8145)

$3,025,000.

$2,494,815

$185,184.
$0.

$345,000.

.33

Page: 1
Date: 07-MAR-2008

IAG Totals
(96X3122 + 68X8145)

$3,720,000.00

$3,139,990.02
$185,184 .67
$38,928.00

$355,897.31

ou2
Fey o




msfcr.2.1.8 355 Page: 2
Date: 07-MAR-2008

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

IAG Number: DW96942036

Bill Number: 27039370

Bill Invoice Date: 03-MAR-2008

Monthly Billing Amount (96X3122): $14,728.56
Monthly Direct Fund Cite Contract Cost (68X8145): $39,986.44

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $5,492.67 $198,908.00 $204,400.67
b Fringe Benefits $3,020.94 $104,948.28 $107,965.22
c Travel $0.00 $14,916.92 $14,916.92
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
£ Procurement $0.00 $0.00 $0.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $92,388.60 $92,388.60
i Total Direct Charges $8,513.61 $411,161.80 $419,675.41
j Total Indirect Charges $6,214.95 $219,284.33 $225,499.28
k TOTAL $§14,728.56 $630,446.13 $645,174.69

Labor Breakout for Month:

Labor
Individual Location Function Hours Amount
SHELLY M ALLEN KANSAS CITY DISTRICT PROGRAM ANALYST 4.00 $317.39
FRANCIS E BALES KANSAS CITY DISTRICT CHEMICAL ENGINEER 24.75 $3,128.54
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 5.50 $569.25
MATTHEW O DOLLY KANSAS CITY DISTRICT SUPV CIVIL ENGINEER 4.50 $603.83 .




msfcr.2.1.8 355

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

Labor Breakout for Month:

Individual Location Function

KENNETH E MAAS KANSAS CITY DISTRICT ENVIRONMENTAL ENGINEER
ROBERT M PENDER, JR KANSAS CITY DISTRICT HTRW PROJECT MANAGER
PAUL D SPECKIN KANSAS CITY DISTRICT LEAD CIVIL ENGINEER
MARCIA A. STOLLINGS KANSAS CITY DISTRICT SECRETARY (OR)

LYNN M. THOMAS KANSAS CITY DISTRICT CONTRACT SPECIALIST

TOTAL LABOR:

Hours

42

13.

15

25

136

.00

(Y]

.50
.15
.50

.50

Labor

Amount

$3,994.
$1,643.
$1,959.

$86
$2,425

$14,728.

PN it e S R A S A S R AR A SR b bbbl

*** | N D OF REPORT - 07-MAR-2008 - 09:50
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Page:

Date:

3
07-MAR-2008




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)
Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942036
Invoice No. 27039370
Site/Project Site Name Amount
02GZRD02 CORNELL-DUBILIER ELECTRONICS, INC. $14,728.56

Project Officer Approval By: GOTTESMAN, JUSTIN
Total Invoice Amount: $14,728.56



Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 27039370
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2008 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC08074
VOUCHER DATE: 03/07/2008 VOUCHER AMT: 14,728.56
SCHD DATE: 03/18/2008 HOLDBACK AMT: 0.00
CLOSED DATE: 03/18/2008 CLOSED AMT: 14,728.56
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942036 27039370 G5 27039370 G5
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2008 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC08074
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV A8000238371 001 02Gz 14,728.56 00000305 Y
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